
Georgia Date:

User: krender Department of Transportation Page 1 of 6

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14440-12-000-0

Estimate Summary By Project

Estimate Number: 0017

08/06/2014

Contract Location: Time Allowed:

0.390 MILE OF CONSTRUCTION OF A TOTAL OF 2 BRIDGES AND APPRO

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

11/16/2012

11/30/2012

01/13/2013

01/16/2013

03/11/2013

00/00/0000

00/00/0000

835 Days

04/30/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 02   

Elapsed Calender Days:

Percent Time: 67.31

562 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$5,620,262.69

$5,581,472.63

$1,640,312.33

70.81%

Counties:

Muscogee

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0004729      $5,620,262.69 $5,581,472.63 $1,640,312.33 70.81% $497,768.59

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 6

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14440-12-000-0

Estimate Summary By Project

Estimate Number: 0017

08/06/2014

Project Number: 0004729      BROWN AVE (CS 2227) - BRIDGE REPLACEMENT

 

BR000-0004-00(729)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $3,183,960.32 $2,785,745.44 $398,214.88

Non-Participating $795,990.04 $696,436.33 $99,553.71

Total Earnings $3,979,950.36 $3,482,181.77 $497,768.59

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $3,979,950.36 $3,482,181.77 $497,768.59

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,979,950.36 $3,482,181.77

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $497,768.59

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 6

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14440-12-000-0

Estimate Summary By Project

Estimate Number: 0017

08/06/2014

Project Number 0004729      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .821

 41766.500 .049

BR000-0004-00(729)

 

.870 $2,046.56 $36,336.86

0010 210-0100     GRADING COMPLETE - LS  1.000 .670

 1061155.970 .020

BR000-0004-00(729)

 

.690 $21,223.12 $732,197.62

0075 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  850.000 1,243.000

 1.350 .000

 

 

1,243.000 $.00 $1,678.05

Category Amount: $23,269.68 $770,212.53

Category Number: 0160 BRIDGE NO. 2

0078 540-1101     REMOVAL OF EXISTING BR, STA NO - LS  1.000 .950

 194539.250 .050

21+55

 

1.000 $9,726.96 $194,539.25

Category Amount: $9,726.96 $194,539.25

Category Number: 0010 ROADWAY

0110 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  480.000 436.300

 50.340 64.000

 

 

500.300 $3,221.76 $25,185.10

0115 668-1110     CATCH BASIN, GP 1, ADDL DEPTH LF  150.000 31.000

 134.000 2.300

 

 

33.300 $308.20 $4,462.20

Category Amount: $3,529.96 $29,647.30

Category Number: 0040 TEMPORARY EROSION CONTROL

0205 167-1500     WATER QUALITY INSPECTIONS MO  27.000 15.000

 200.000 1.000

 

 

16.000 $200.00 $3,200.00

Category Amount: $200.00 $3,200.00



Georgia Date:

User: krender Department of Transportation Page 4 of 6

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14440-12-000-0

Estimate Summary By Project

Estimate Number: 0017

08/06/2014

Project Number 0004729      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0270 318-3000     AGGR SURF CRS TN  1,000.000 .000

 15.680 20.070

 

 

20.070 $314.70 $314.70

0320 668-4311     STORM SEWER MANHOLE, TP 1, ADDL DEPTH, CL 1LF  16.000 7.000

 146.000 -2.200

 

 

4.800 $-321.20 $700.80

0335 668-2100     DROP INLET, GP 1 EA  2.000 .000

 1439.000 1.000

 

 

1.000 $1,439.00 $1,439.00

0350 550-1242     STORM DRAIN PIPE, 24 IN, H 15-20 LF  60.000 122.600

 47.190 .000

 

 

122.600 $.00 $5,785.49

Category Amount: $1,432.50 $8,239.99

Category Number: 0150 BRIDGE NO. 1

0450 500-2110     CONCRETE PARAPET, SPCL DESIGN LF  148.000 149.000

 170.350 .000

 

 

149.000 $.00 $25,382.15

0480 520-3218     TEST PILE, PSC, 18 IN SQ EA  1.000 2.000

 3597.460 .000

 

 

2.000 $.00 $7,194.92

Category Amount: $0.00 $32,577.07

Category Number: 0160 BRIDGE NO. 2

0540 520-2218     PILING, PSC, 18 IN SQ LF  109.000 219.253

 59.690 .000

 

 

219.253 $.00 $13,087.21

0550 520-3218     TEST PILE, PSC, 18 IN SQ EA  1.000 .000

 3597.460 1.000

 

 

1.000 $3,597.46 $3,597.46



Georgia Date:

User: krender Department of Transportation Page 5 of 6

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14440-12-000-0

Estimate Summary By Project

Estimate Number: 0017

08/06/2014

Project Number 0004729      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0160 BRIDGE NO. 2

0580 500-2110     CONCRETE PARAPET, SPCL DESIGN LF  240.000 .000

 170.350 65.000

 

 

65.000 $11,072.75 $11,072.75

0605 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .250

 28367.890 .730

2

 

.980 $20,708.56 $27,800.53

Category Amount: $35,378.77 $55,557.95

Category Number: 0150 BRIDGE NO. 1

0670 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .250

 213942.390 .730

2

 

.980 $156,177.94 $209,663.54

Category Amount: $156,177.94 $209,663.54

Category Number: 0120 WALL #3

0680 627-1000     MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF  5,899.000 2,103.000

 38.540 3,796.000

3

 

5,899.000 $146,297.84 $227,347.46

0695 627-1010     MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF  914.000 319.900

 38.540 594.100

3

 

914.000 $22,896.61 $35,225.56

0720 627-1020     MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF  2,556.000 2,088.120

 38.540 467.880

3

 

2,556.000 $18,032.10 $98,508.24

Category Amount: $187,226.55 $361,081.26

Category Number: 0100 WALL #1

0745 627-1120     COPING B, WALL NO - LF  324.000 324.200

 334.540 .000

1

 

324.200 $.00 $108,457.87

Category Amount: $0.00 $108,457.87



Georgia Date:

User: krender Department of Transportation Page 6 of 6

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14440-12-000-0

Estimate Summary By Project

Estimate Number: 0017

08/06/2014

Project Number 0004729      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0110 WALL #2

0750 627-1120     COPING B, WALL NO - LF  1,093.000 584.000

 338.040 180.750

2

 

764.750 $61,100.73 $258,516.09

0760 627-1180     ADDITIONAL MSE BACKFILL CY  490.000 .000

 39.270 490.000

 

 

490.000 $19,242.30 $19,242.30

Category Amount: $80,343.03 $277,758.39

Category Number: 0010 ROADWAY

0940 158-1000     TRAINING HOURS HR  1,000.000 14.500

 0.800 604.000

 

 

618.500 $483.20 $494.80

Category Amount: $483.20 $494.80

Project Total Amount: $497,768.59 $3,979,950.36


